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General Information

1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

DCC, on behalf of the Secretary of Administration, is to develop and adopt standards for
inspection and acceptance of projects for the construction of buildings and major repairs and
improvements to buildings for state agencies. (K.S.A. 75-3783) The standards and processes
developed for acceptance is outlined in this chapter. The processes include: review and
acceptance of code footprints where applicable, acceptance of construction documents for
building codes (building, fire and life safety, electrical, mechanical and plumbing) and
accessibility, acceptance of fire alarm and fire suppression shop drawings, code inspections of
construction and issuance of Form 145 — Certificate of Occupancy.

Office of the Kansas State Fire Marshal (OSFM) and DCC have a memorandum of
understanding. DCC will act as the single point of contact and will coordinate with OSFM (as
applicable in K.A.R. 22-1-7) the reviews and acceptance of code footprints and temporary egress
plans for construction on State property. will sign code footprints and accept temporary exit plans.
DCC will perform reviews of fire alarm plans and fire suppression plans for all construction
projects on State property and will perform necessary inspections during construction for code
and code footprint compliance.

Effective dates of applicable building codes, accessibility laws and guidelines and energy codes
for Capital Improvement Projects in State Buildings are available on Form 110 — List of Applicable
Codes at http://admin.ks.gov/offices/ofpm/dcc/f-and-d. Project Architects/Engineers that contract
with the Department of Administration shall follow the applicable codes and accessibility laws
attached to their contract.

Information regarding document submittal requirements for DCC review and DCC processing of
submittals can be found in Part A — Chapter 4 of this manual.

Questions regarding the building code, or requests for building code interpretations are to be
forwarded to DCC on Form 120 — Request for Review and shall be e-mailed. (See Part A —
Chapter 4 for general requirements on use of DCC forms and submittal requirements) Any
drawings provided to illustrate the questions shall be identified with a DCC project number and
shall be in PDF format.

1.5.1 DCC will provide a written response via e-mail to the individuals indicated on Form 120 —
Request for Review.

Accessibility questions regarding new construction, additions, and/or renovations should be
forwarded to DCC. Accessibility questions regarding Title Il program accessibility should be
addressed to the State ADA Coordinator. (Contact information can be found at
http://admin.ks.gov/offices/personnel-services/policies-and-programs/ada)

1.6.1  DCC will provide a written response via e-mail to the individuals indicated on Form 120 —
Request for Review.

A permit to build will be granted when the code footprint, if applicable, and the temporary egress
plans, if applicable, has been accepted by DCC / OSFM and construction documents have been
accepted by DCC. The permit to build is issued on the Form 125 — Project Acceptance.

DCC, on behalf of Secretary of Administration, has authority to authorize / accept occupancy.
(K.S.A. 75-1262 and K.S.A. 76-757). Form 150 — Certificate of Occupancy will be issued by DCC
prior to occupancy of any portion of a building that has been in construction or has a change in
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occupancy. For Healthcare and Childcare Occupancies and Capital Improvement Projects for the
Board of Regents, OSFM will also perform construction inspections prior to
authorization/acceptance of occupancy.

Code Footprint

2.1

2.2

23

24

Submittal requirements and processing of code footprint can be found in Part A — Chapter 4.

Code Footprint is a building and life safety code compliance document that contains both graphic
and narrative information and that meets the requirements of (K.A.R. 22-1-7). It is required to be
submitted for all new construction, additions, and building renovation/remodeling affecting active
or passive life safety systems or change in occupancy of buildings on State Property.

The code footprint must be acceptable to DCC or OSFM and Form 125 — Project Acceptance
issued to receive a permit to build or for documents to be released for bidding on DCC plan room.

The construction shall comply with the accepted code footprint. If modifications occur during
construction, the code footprint shall be revised and resubmitted for acceptance. (See Part A —
Chapter 4).

Accessibility Laws and Guidelines

3.1

3.2

3.3

3.4

3.5

Submittal requirements and processing of accessibility analysis can be found in Part A — Chapter
4 in this manual.

All buildings on State-Owned Property are subject to federal [28 CFR Part 35] and state
accessibility laws, (K.S.A. 58-1301 et seq.), which mirror Title Il of the Americans with Disabilities
Act (ADA). 2010 ADA Standards for Accessible Design (2010 ADA Standards) are the effective
federal and state accessibility requirements.

The Project Architect/Engineer is responsible for compliance with Section 3.2 where applicable
on all new construction, additions and renovation projects. DCC and the State ADA coordinator
will review all projects for compliance with appropriate accessibility guidelines and applicable Title
Il requirements during all phases of a project. (K.S.A. 58-1304)

Any 2010 Design Standards or Title Il issues, including program accessibility, will be resolved by
the state = ADA  coordinator. (Contact  information  can be found at
http://admin.ks.gov/offices/personnel-services/policies-and-programs/ada) Note: There appears
to be stronger integration of program and policy requirements in areas such as higher education
facilities in Part 35 policy regulations.

The following is a list of accessibility elements commonly omitted on projects. This list is provided
for the benefit of the Project Architect/Engineer. This list is not all-inclusive and does not relieve
the Project Architect/Engineer from the burden of complying with current accessibility standards
required by the State of Kansas.

3.5.1  Multi-story governmental facilities are required to have at least one passenger elevator.
Single story buildings with a code compliant mezzanine are not considered multi-story
facilities.

3.5.2 Path of Travel requirements are triggered when alterations are being made to a primary
function area of a facility, and up to 20% of the construction budget is required to make
alterations to meet path of travel requirements. (See Part A — Chapter 4 and Form 115 —
Path of Travel for submittal requirements.)
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3.5.3 Accessibility improvements that are required to make a facility accessible to individuals
with disabilities shall be provided in the base bid contract, except when the project is
limited solely to accessibility improvements.

3.5.4 Dispersion of accessible seating in assembly areas.

3.5.5 Parking and drop-off areas.

3.5.6  Exterior accessible routes.

3.5.7 Required number of accessible entrances and exits.

3.5.8 Door opening forces.

3.5.9 Control mechanisms, operable by the public, such as automatic door openers, elevator
hall call buttons, door handles, light switches, etc. should be no higher than 38”.

3.5.10 Reception counters.

3.5.11 Areas of rescue assistance requirements.

3.5.12 Accessible means of egress (2010 ADA Standards — After consultation with State ADA
Coordinator and OSFM, it has been determined the 2012 International Building Code will

be the referenced code for this requirement.)

3.5.13 Fire alarm requirements.

Construction Separation and Temporary Egress Plans

4.1

4.2

4.3

IFC Chapter 33 and NFPA 241 Chapter 8 are applicable for construction occurring when a
building is occupied. Per the IFC/NFPA documents, temporary separation walls are required and
shall be identified on construction separation and temporary egress plans. (Reference current
List of Applicable Codes — Form 110)

If construction separation or temporary egress plans are required, plans indicating construction
separation and temporary egress for each phase of construction are required to be submitted and
accepted by DCC and OSFM prior to issuance of a Permit to Build or release of bid document
deliverables to DCC plan room.

4.2.1 If, during construction the construction separation and temporary egress changes, each
change shall be submitted for approval prior to the changes taking place. Submittal of
the revised construction separation and temporary egress changes shall follow the
submittal process for the original with the notation that the document is being revised.

Submittal requirements and processing of construction separation plans can be found in Part A —
Chapter 4.

Energy Code Compliance

5.1

All new buildings or additions and all buildings renovated, retrofitted or repaired shall comply with
the International Energy Conservation Code (IECC) or ASHRAE 90.1 or as an alternative the
Project Architect/Engineer may seek to comply with a functionally equivalent standard as
provided in K.A.R. 1-67-2 and K.A.R. 1-67-3. (Reference current List of Applicable Codes — Form
110)
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5.2

5.1.1 When the project is a renovation, retrofit or repair, compliance will only be required on
systems or components being replaced or altered.

The Project Architect/Engineer shall attest compliance as follows:

5.2.1 Indicate as requested by DCC in Permit to Build submittal or in bid document deliverables
submittal.

5.2.2 If the project complies with ASHRAE or IECC, additional documentation is not required.
5.2.3 If the Project Architect/Engineer is seeking compliance with a functionally equivalent

standard, a report will be required to be submitted. Information is received and filed by
DCC. DCC will not review or certify acceptance of the information provided.

Construction Document Reviews

6.1

6.2

6.3

6.4

Submittal requirements and processing of construction documents can be found in Part A —
Chapter 4.

Final construction documents sealed by a Project Architect/Engineer are to be submitted to
receive a permit to build.

Construction documents are to contain adequate information so compliance with the approved
code footprint, applicable building codes and accessibility laws and guidelines can be determined.
Form 123 - Construction Documents Checklist, available at
http://admin.ks.gov/offices/ofpm/dcc/f-and-d, outlines required information to be provided.

A statement of special inspection shall be provided per applicable building codes. The Project
Architect/Engineer may reference the project specifications in lieu of a separate statement.

Fire Alarm and/or Fire Suppression Shop Drawings

7.1

7.2

7.3

All fire alarm and fire suppression systems modifications or installations will require shop
drawings unless exempted under the Limited Scope criteria listed in Part A — Chapter 4.

Submittal requirements and processing of fire alarm and fire suppression shop drawings can be
found in Part A — Chapter 4.

Installation of the systems shall not begin until Form 125 — Project Acceptance Record has been
issued.

Required DCC Code Inspections

8.1

DCC performs required code inspections during construction for the Secretary of Administration
and on behalf of the OSFM except as noted. These inspections are required for Form 150 —
Certificate of Occupancy to be issued. (K.S.A. 75-1262 and K.S.A. 76-757)

8.1.1 Healthcare occupancies (such as state hospitals and TUKH), childcare occupancies,
Department of Corrections occupancies, and Capital Improvement Projects for the Board
of Regents require joint inspection by DCC and OSFM. OSFM is to be contacted for a
50% construction inspection and the final inspection. To schedule the inspections,
contact OSFM at their main office at 785-296-3401. Refer to Section 8.6 for procedures
for Final Inspection for Occupancy.
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8.1.2 In Healthcare occupancies subject to KDHE regulations, the Owner or Project
Architect/Engineer is responsible for contacting KDHE and coordinating with KDHE
regarding KDHE requirements for licensing and occupancy.

8.2 It is the responsibility of the Owner to verify the scheduling of construction inspections with DCC
inspector and when required, with OSFM. (K.S.A. 75-3783)

8.2.1 For OFPM Design Section construction projects and projects receiving DCC Full
Services, OFPM Design Section and DCC will, on the behalf of the Owner, verify the
scheduling of construction inspections with the DCC inspector and when required, with
OSFM.

8.3 DCC inspector shall be scheduled for the following required code inspections (if applicable to the
project). Reference Form 130 — Required Inspections for Occupancy for descriptions:

8.3.1  Construction Separation and Temporary Egress if existing building is occupied

8.3.2 Footings and Foundations

8.3.3 Underfloor / Under slab

8.3.4 MEP Underground (not associated with underfloor / under slab)

8.3.5 Framing

8.3.6 In-wall

8.3.7 Fire-resistive assemblies and fire-resistant penetrations

8.3.8 Above ceiling

8.3.9 Fire Alarm

8.3.10 Fire Suppression

8.3.11 Emergency Lighting

8.3.12 Back-up Power sources

8.3.13 Fire Pump

8.3.14 Elevator (witness load testing and verify accessibility)

8.3.15 Roof inspections, including tear-off, insulation, membrane placement, flashing

8.3.16 Emergency Power

8.3.17 Smoke Control systems

8.3.18 Pressure Testing of Piping

8.3.19 Locking systems

8.3.20 Final Inspection for Occupancy (Refer to Section 8.6 for procedures and Section 8.2.1 for
required DCC and OSFM joint inspections)

8.4 A DCC Project Number and a Permit to Build (Form 125 — Project Acceptance) must be issued
prior to scheduling a code inspection.

8.5 The fire alarm and fire suppression shop drawings must be accepted by DCC prior to scheduling
a code inspection for the fire alarm and/or fire suppression installation.

8.6 For Final Inspection for Occupancy the Owner (or his designee) must submit Form 120a —
Request for Occupancy at least four weeks prior to construction completion or occupancy. Within
48 hours of receipt, DCC will review status of required submittals and indicate if the final
inspection can or cannot be scheduled. If a final inspection cannot be scheduled, the Owner will
be informed of items required to be completed. If final inspection can be scheduled, Form 120a —
Request for Occupancy will indicate personnel required to be contacted. The scheduling of DCC
inspector to be per Section 8.7.

8.6.1 If the construction project timeframe is less than 90 days, the submittal of Form 120a —

Request for Occupancy can occur one week prior to construction completion or
occupancy.

July 2017
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8.7

8.8

8.9

8.10

8.11

8.6.2 For OFPM Design Section construction projects and projects receiving DCC Full
Services, OFPM Design Section will, on the behalf of the Owner, submit Form 120a —
Request for Occupancy.

The required code inspections listed above shall be coordinated with the DCC inspector via
individual cell telephones. Telephone contact is to be a minimum of 3 business days prior to
anticipated inspection. DCC inspectors do not have continual access to e-mail and therefore, e-
mail contact does not constitute timely contact. Inspection confirmation may occur via e-mail.

If the DCC inspector has available time within his work schedule, the inspection may not be
subject to the minimum 3 business days.

It shall be the responsibility of the Project Architect/Engineer or Owner to assure the minimum 3
business day notice is being maintained.

DCC inspectors can defer code inspections as follows:

8.10.1 DCC inspector to review installation and set standard by which installation will be
inspected. First inspection of a component is to be completed by the DCC inspector.

8.10.2 Owner, Contractor or Project Architect/Engineer is to contact the DCC inspector for all
required code inspections.

8.10.3 Inspector will indicate availability to make an inspection. Inspector will determine if he,
another DCC employee, Project Architect/Engineer or Owner can perform inspection.
Inspector will inform Contractor and agency representative regarding who will be
performing inspection.

8.10.4 If Owner or Project Architect/Engineer personnel perform inspection, the installation will
be documented with pictures. Personnel performing inspection shall forward pictures to
the DCC Inspector with a completed Form 140 — Deferred Inspection Record.

8.10.5 DCC inspector (or other DCC personnel) will not defer and shall be present at the
following code required inspections: fire alarm system, fire suppression system, fire
pump, standpipes, back-up power sources, emergency lighting, accessibility and final
inspection for occupancy and/or partial occupancy.

DCC inspector will complete Form 135 — Inspection Record for each inspection. A copy of this
form will be e-mailed to the Owner. It is the responsibility of the Owner to forward to the Project
Architect/Engineer and Contractor.

Certificate of Occupancy

9.1

9.2

9.3

Form 150 — Certificate of Occupancy will be issued electronically via e-mail when DCC and
OSFM inspectors or OSFM designee, when required, have performed the final inspection and as
follows in this section.

9.1.1 A Certificate of Occupancy will not be issued to a project that does not have a DCC
project number.

Prior to requesting a final inspection for Occupancy, the Owner is to submit a Form 120a —
Request for Occupancy per Section 8.0 of this chapter. Failure to submit the form and schedule
DCC and OSFM, when required, for an inspection will result in denial of occupancy.

Health care occupancies such as state nursing homes, state hospitals and KUMED Hospital;
childcare occupancies (licensed by KDHE); Department of Corrections occupancies; and Capital
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9.4

Improvement Projects for the Board of Regents require inspection by DCC and OSFM or OSFM
designee. The inspection is to be scheduled as a joint inspection with DCC and OSFM. Owner
or his designee is responsible to contact OSFM to schedule the inspection.

9.3.1 In Healthcare occupancies subject to KDHE regulations, the Owner or Project
Architect/Engineer is responsible for contacting KDHE and coordinating with KDHE
regarding KDHE requirements for licensing and occupancy.

Form 150 — Certificate of Occupancy will be issued by DCC when DCC personnel and OSFM (as
required in Section 9.3) have determined all applicable life safety systems and accessibility items
have been verified acceptable and as outlined on the Form 145 — Occupancy Checklist and as
follows:

9.4.1 Occupying a portion of a project (other portions of project still in construction):
9411 Floor plan is submitted per Part A — Chapter 4.

9.4.1.2 If the project was not bid through DCC plan room, the Contractor shall agree in
writing to complete and correct all work for the project in accordance with
contract documents within a time specified after the date of such occupancy.

9.4.1.3 If the project was bid through DCC plan room, in addition to Section 9.4.1.2,
Form 570 — Certificate of Substantial Completion (with the area to be occupied
identified) along with Project Architect’'s/Engineer’s punch list will need to be
issued and signed by the Contractor and forwarded to DCC.

9.4.2 Occupying a project that is substantially complete (Contractor has a list of items to
complete):

9.4.2.1 If the project was not bid through DCC plan room, the Contractor shall agree in
writing to complete and correct all work for the project in accordance with
contract documents within a time specified after the date of such occupancy.

9.4.2.2 If the project was bid through DCC plan room, Form 570 — Certificate of
Substantial Completion along with Project Architect/Engineers punch list will
need to be issued and signed by the Contractor and forwarded to DCC.

9.4.3 Occupying a project that is complete (Contractor has completed all contract document
items):

9.4.3.1 This applies to projects bid through the DCC plan room. The Project
Architect/Engineer and Owner recommend by e-mail to DCC the project is
complete and the Project Architect/Engineer routes Form 571 — Certificate of
Project Completion. (Reference Part B — Chapter 6)

END OF CHAPTER
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